
From: Quigley, Jennifer
To: Desai, Sheila
Cc: "bucholtzp@michigan.gov"; "Saric.James@epamail.epa.gov"; "ewilson@plainwell.org";

 "Joe.jackowski@weyerhaeuser.com"; "Lebo, Martin"; "gtgriffi@GAPAC.com"; "Jeffrey.Lifka@ttemi.com"; Carli,
 Greg; "Gay, Richard"; Kirby-Miles, Leslie; Fortenberry, Chase; garret.bondy@amec.com;
 Cynthia.Draper@amec.com

Subject: Plainwell Mill Site RI/FS Progress Report No. 87
Date: Friday, February 07, 2014 10:08:32 AM
Attachments: Progress Report_Jan 2014_Former Plainwell, Inc. Mill Property_Plainwell MI.pdf

Hi Sheila,

On behalf of Weyerhaeuser Company, CRA is pleased to submit the attached Progress Report No.87
 covering the period of January 2014 for the Plainwell Mill Site RI/FS.  Three copies of the report
 have been sent to you and MDEQ via regular mail (all other recipients will only receive electronic
 copies).
 
Regards,
Jeni 
 

_______________________ ­­­­­­­­_
Jennifer L. Quigley, P.E.
Conestoga-Rovers & Associates (CRA)
200 West Allegan Street, Suite 300
Plainwell, Michigan 49080-1397
 
Phone:  269.685.5181 x225
Direct Dial:  269.685.2725
Fax:      269.685.5223
Cell:      734.751.0979
Email:  jquigley@CRAworld.com
www.CRAworld.com
Think before you print
Perform every task the safe way, the right way, every time!

 
This communication and any accompanying document(s) are confidential and are intended for
 the sole use of the addressee. If you are not the intended recipient, please notify me at the
 telephone number shown above or by return e-mail and delete this e-mail and any copies. 
 You are advised that any disclosure, copying, distribution, or the taking of any action in
 reliance upon the communication without consent is strictly prohibited. Thank you.
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  Worldwide Engineering, Environmental, Construction, and IT Services 


 
Equal 
Employment Opportunity 
Employer 


 


200 W. Allegan Street, Suite 300 
Plainwell, Michigan  49080-1397 
Telephone:  (269) 685-5181 Fax:  (269) 685-5223 
www.CRAworld.com  


 


February 7, 2014  Reference No. 056394 
 


Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency – Region V 
77 West Jackson Boulevard (SR‐6J) 
Chicago, Illinois  60604‐3590 
 


Dear Ms. Desai: 
 


Re:  Monthly Progress Report – January 2014 
  Former Plainwell, Inc. Mill Property Operable Unit No. 7 
  Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
  Allegan and Kalamazoo County   
 


As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the 
Progress Report No. 87 for the period of January 1, 2014 through January 31, 2014. 
 
Should you have any questions or require any additional information, please do not hesitate to contact the 
undersigned. 
 
Yours truly, 
 
CONESTOGA‐ROVERS & ASSOCIATES 


 
Jennifer L. Quigley, P.E. 
 
JQ/44/Plw. 
Encl. 
 
cc:  Paul Bucholtz (MDEQ) – three hard copies 
  Jim Saric (U.S. EPA) – electronic only 


Leslie Kirby‐Miles (U.S. EPA) – electronic only 
  Erik Wilson (City of Plainwell) – electronic only 
  Richard Gay (Weyerhaeuser) – electronic only 
  Joe Jackowski (Weyerhaeuser) – electronic only 
  Martin Lebo (Weyerhaeuser) – electronic only 
  Garret Bondy (AMEC) – electronic only 
  Cynthia Draper (AMEC) – electronic only 
  Garry Griffith (Georgia‐Pacific, LLC) – electronic only 
  Chase Fortenberry (Georgia‐Pacific, LLC) – electronic only 
  Jeffrey Lifka (Tetra Tech) – electronic only 
  Gregory Carli (CRA) – electronic only
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Progress Report No. 87 
January 1, 2014 to January 31, 2014 


 
Remedial Investigation and Feasibility Study 


Former Plainwell, Inc. Mill Property 
Plainwell, Michigan 


 
This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA) 
in accordance with Task 8:   Progress Reports and the Schedule for Major Deliverables contained  in the 
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the 
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4 
and  the  Plainwell, Inc.  Mill  Property  (Site)  Operational  Unit  No. 7  of  the  Allied  Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005. 
 
1.  Work Performed  
 


 None. 


 
2.  Data Received 
 


 None. 


 
3.  Modifications to Work Plans or Other Schedules  


Proposed to, or Approved by, the U.S. EPA   
 


 None.   
 
4.  Problems Encountered and Planned Resolution 
 


 None. 


 
5.  Work Anticipated During the Next Reporting Period 
 


 None. 


 
6.  Anticipated Development with Work during the Next Period 
 


 None. 


 
7.  Other Relevant Information 
 


 Decommissioning  and  demolition  activities  were  completed  by  the  City  of  Plainwell  under  a 
Michigan Blight Elimination Program Grant.  The majority of the work is anticipated to be completed 
in early February 2014 and  is being conducted on portions of Residential Areas 1  to 3 and Mixed 
Residential/Commercial Area 2.   Additional  restoration activities will be conducted  in Spring 2014 
(i.e., seeding, etc.).  During the implementation of the decommissioning and demolition work limited 
paper residuals were observed within the fill material in portions of the former lagoon areas.  In the 
material beneath the former primary clarifier area, a larger volume of what appeared to be a paper 
residual‐like  sludge was observed,  the  source of which was  suspected  to be underground piping 
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associated with  the  former primary  clarifier  system.   This material was  subsequently  sampled by 
representatives  for  the  City  of  Plainwell  for  laboratory  analysis  for  full  waste  characterization 
analysis.  Based on the results of the waste characterization sample, the material was determined to 
be non‐hazardous, non‐Toxic Substances Control Act waste and was removed from the Site for off‐
Site disposal on January 24, 2014. 


 MW‐10 was abandoned and replaced by MW‐10A adjacent to the original location, and MW‐5 was 
repaired  on  January  14,  2014.    MW‐10A  was  surveyed  on  January  30,  2014.    A  copy  of  the 
monitoring well construction log for MW‐10A is attached.     
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MW-10A


DATE COMPLETED:  January 14, 2014


DRILLING METHOD:  4-1/4" HSA


FIELD PERSONNEL:  M. RAMSEY


STRATIGRAPHIC AND INSTRUMENTATION LOG


PROJECT NAME:  FORMER PLAINWELL MILL


PROJECT NUMBER:  085319


CLIENT:  HOMRICH WRECKING, INC


LOCATION:  PLAINWELL, MI


HOLE DESIGNATION:


NORTHING:  348058.05
EASTING:  12777609.03


STRATIGRAPHIC DESCRIPTION & REMARKS


MEASURING POINT ELEVATIONS MAY CHANGE; REFER TO CURRENT ELEVATION TABLENOTES:
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Equal 
Employment Opportunity 
Employer 

 

200 W. Allegan Street, Suite 300 
Plainwell, Michigan  49080-1397 
Telephone:  (269) 685-5181 Fax:  (269) 685-5223 
www.CRAworld.com  

 

February 7, 2014  Reference No. 056394 
 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency – Region V 
77 West Jackson Boulevard (SR‐6J) 
Chicago, Illinois  60604‐3590 
 

Dear Ms. Desai: 
 

Re:  Monthly Progress Report – January 2014 
  Former Plainwell, Inc. Mill Property Operable Unit No. 7 
  Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
  Allegan and Kalamazoo County   
 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the 
Progress Report No. 87 for the period of January 1, 2014 through January 31, 2014. 
 
Should you have any questions or require any additional information, please do not hesitate to contact the 
undersigned. 
 
Yours truly, 
 
CONESTOGA‐ROVERS & ASSOCIATES 

 
Jennifer L. Quigley, P.E. 
 
JQ/44/Plw. 
Encl. 
 
cc:  Paul Bucholtz (MDEQ) – three hard copies 
  Jim Saric (U.S. EPA) – electronic only 

Leslie Kirby‐Miles (U.S. EPA) – electronic only 
  Erik Wilson (City of Plainwell) – electronic only 
  Richard Gay (Weyerhaeuser) – electronic only 
  Joe Jackowski (Weyerhaeuser) – electronic only 
  Martin Lebo (Weyerhaeuser) – electronic only 
  Garret Bondy (AMEC) – electronic only 
  Cynthia Draper (AMEC) – electronic only 
  Garry Griffith (Georgia‐Pacific, LLC) – electronic only 
  Chase Fortenberry (Georgia‐Pacific, LLC) – electronic only 
  Jeffrey Lifka (Tetra Tech) – electronic only 
  Gregory Carli (CRA) – electronic only
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Progress Report No. 87 
January 1, 2014 to January 31, 2014 

 
Remedial Investigation and Feasibility Study 

Former Plainwell, Inc. Mill Property 
Plainwell, Michigan 

 
This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA) 
in accordance with Task 8:   Progress Reports and the Schedule for Major Deliverables contained  in the 
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the 
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4 
and  the  Plainwell, Inc.  Mill  Property  (Site)  Operational  Unit  No. 7  of  the  Allied  Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005. 
 
1.  Work Performed  
 

 None. 

 
2.  Data Received 
 

 None. 

 
3.  Modifications to Work Plans or Other Schedules  

Proposed to, or Approved by, the U.S. EPA   
 

 None.   
 
4.  Problems Encountered and Planned Resolution 
 

 None. 

 
5.  Work Anticipated During the Next Reporting Period 
 

 None. 

 
6.  Anticipated Development with Work during the Next Period 
 

 None. 

 
7.  Other Relevant Information 
 

 Decommissioning  and  demolition  activities  were  completed  by  the  City  of  Plainwell  under  a 
Michigan Blight Elimination Program Grant.  The majority of the work is anticipated to be completed 
in early February 2014 and  is being conducted on portions of Residential Areas 1  to 3 and Mixed 
Residential/Commercial Area 2.   Additional  restoration activities will be conducted  in Spring 2014 
(i.e., seeding, etc.).  During the implementation of the decommissioning and demolition work limited 
paper residuals were observed within the fill material in portions of the former lagoon areas.  In the 
material beneath the former primary clarifier area, a larger volume of what appeared to be a paper 
residual‐like  sludge was observed,  the  source of which was  suspected  to be underground piping 



 

056394Desai-44P-ATT-Progress Report No 87.docx 

associated with  the  former primary  clarifier  system.   This material was  subsequently  sampled by 
representatives  for  the  City  of  Plainwell  for  laboratory  analysis  for  full  waste  characterization 
analysis.  Based on the results of the waste characterization sample, the material was determined to 
be non‐hazardous, non‐Toxic Substances Control Act waste and was removed from the Site for off‐
Site disposal on January 24, 2014. 

 MW‐10 was abandoned and replaced by MW‐10A adjacent to the original location, and MW‐5 was 
repaired  on  January  14,  2014.    MW‐10A  was  surveyed  on  January  30,  2014.    A  copy  of  the 
monitoring well construction log for MW‐10A is attached.     
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DATE COMPLETED:  January 14, 2014

DRILLING METHOD:  4-1/4" HSA

FIELD PERSONNEL:  M. RAMSEY

STRATIGRAPHIC AND INSTRUMENTATION LOG

PROJECT NAME:  FORMER PLAINWELL MILL

PROJECT NUMBER:  085319

CLIENT:  HOMRICH WRECKING, INC

LOCATION:  PLAINWELL, MI

HOLE DESIGNATION:
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EASTING:  12777609.03
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MEASURING POINT ELEVATIONS MAY CHANGE; REFER TO CURRENT ELEVATION TABLENOTES:
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